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MEMORANDUM FOR: Comptroller

FROM: R. M. Huffstutler
Deputy Director for Administration

SUBJECT: New Headquarters Building Construction
Monthly Report of Obligations and
Expenditures - February and March 1988

REFERENCE: Memo for Comptroller fm DDA, dtd 30 Jan 85,
Same Subject

1. Attached is a summary of the obligations, commitments
and expenditures in FAN 81-2000, New Headquarters Building
(NHB) Construction for February and March 1988 (Attachment A).
For FY 84, three commitments totaling $59,307 were transferred
to FY 85. We obligated $4,637.42 and expended $5,091.68 for
Balmar blueprints. We expended $7,290 for a site survey of the
area between the northwest side of the NHB and the Printing §
Photography (P&PD) Building and $9,253.80 for the numbering of
the offices in the NHR. We obligated $9,047.50 for tamper
resistant screws and $65,000 to provide additional electrical
power and ajr conditioning for the self-filter room in the
NHB.

2.. For FY 85, we decommitted $12,000 for the truck wheel
washing station. We obligated $18,196 and committed an
additional $3,500 for modifications to the South Filter (B/B)
room. We committed $24,476 to test for leakage on the
southside chilled water line; obligated $9,777 to re-pipe the
main condensate lines; obligated $7,384 for repair of water
damage to the Office of Technical Service (OTSE area in the
NHB; and committed $6,000 for renovations to rooms 6D012 and
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6D011. We obligated $40,707 and committed an additional $7,439
for roof drains and water softeners for the Central Plant. We
committed $102,975.54 to install the partial height partitions;
$10,000 for completion of the "GB" corridor which leads from
the 01d Headquarters Building (OHB) to the South Loading Dock;
$3,000 to install and connect fiber optic cable for the fire
alarm system; $60,126 for the PASS project and $3,000 to
provide power and cooling for room 3C076. We obligated
$378,200 and recommitted $71,800 for the OTS lab renovations.
We obligated $53,277 to install new floor grates in the
Powerhouse. We reduced our commitment for the RF Shield by
$43,238.36 and obligated the balance of $71,048. We expended
$12,880 for the extension of three conduit banks; $19,958.07
for the RF Shield; $84,599.46 for architectural and engineering
services for the cafeteria expansion; $473 for electrical and
chilled water service; and $775,334.87 for the Route 123
improvements. We reduced our obligation for interest penalty
by $349.72. :

3. The monthly Open Obligation Activity Report (OOAR) and
the Open Commitment Activity Report (OCAR) for this FAN as of
29 February and 31 March 1988 are provided as Attachment B.
The Status of Allotments Report for the period ending 22 March
1988 is Attachment C. ‘

4. Any questions regarding this report and the FAN 81-2000
transactions may be referred to the Chief, Budget and Fiscal
Branch, OL, on

R. M. Huffstutler

Attachments: A-C

OL/B&FE (11 Apr 88)

Distribution:
Orig - Addressee (w/atts)
2 - DDA (w/atts)
W' - OL Files (w/o0 atts)
1 - OL/B&FB Official (w/atts)
1 - CL/B&FB Chrono (w/o atts)
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